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Research paper

Value engineering and lifecycle cost analysis to improve
cost performance in green hospital project

Ali Imron1, Albert Eddy Husin2

Abstract: In green concept hospital work, several provisions must be obeyed so that all processes, including
material selection, project implementation, and building operations, must refer to green principles. Green
building planning and construction costs higher than conventional by 10–20%.Byusing theValueEngineering
(VE)method and combinedwith the LifecycleCostAnalysis (LCCA), the researcher applies the green hospital
concept to a project which is a case study but is still cost-effective even lower than the original Bill of Quantity.
To see the strong influence of effectiveness on the hospital project, the researcher distributed a questionnaire
to stakeholders. The results of the questionnaire were processed and analyzed using the Statistics Products and
Solution Services (SPSS) tool. VE is implemented after first creating a Function Analysis System Technique
(FAST) diagram, before and after adding functions for certain work items. It turns out that the use of the
VE and LCCA methods is very influential in improving cost performance. From the calculation of the VE
method, the resulting costs are up to 2.62% of the initial cost and LCCA shows the payback period of the Solar
Power Plant with time = 9.64 years ≈ 9 years 7 months. The novelty of this research is the selection materials
and the green concept of working methods is still cost efficient and the installation of Photovoltaics (PV) on
the roof of Hospital reaches a payback period which is feasible for new investment.
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1. Introduction

Referring to the United Nations Environment Program (UNEP, 2009), if Green technology
is applied properly it can save energy by 30–80%. Further, the economic savings due to the
reduction in energy consumption need to be considered. At this point, it is worth highlighting
the value of interior and daylight in the hospital building, because, at present, it is one of the
facilities with the best payback [1].

The architecture, engineering, and construction (AEC) industry is often criticized for its
negative impact on the environment, including environmental pollution, waste of energy, and
loss of biodiversity [2]. Construction and demolition waste (CDW) are one of the largest
worldwide waste streams, therefore, it is given great attention by all stakeholders (investors,
contractors, authorities, etc.) [3]. Construction materials and systems for the thermal building
envelope have played a key role in the improvement of energy efficiency in buildings [4]. The
construction sector is responsible for the use of natural resources and excessive amounts of
energy consumption. It is reported that buildings constitute 36% of CO2 emissions [5]. Hospital
buildings consume 73 billion kilowatt-hours (kW · h) of electricity annually, contributing to the
fact that buildings are responsible for almost 70% of the total electricity use in the United States
(DOE 2014) [6].

As for current cost performance, it was concluded that green building projectswere generally
over budget (4.5%, 7%), which was worse than traditional building projects [7]. Therefore, there
were other potential incentive models in green building implementation, such as the Floor-to-
Area Ratio (FAR), tax reduction, and expediting the permit process [8].

As the importance of sustainable design continues to grow, it becomes increasingly vital to
develop methodologies capable of aiding designers in assessing if a project is sustainable and
cost-effective while still in successful parallel with the owner’s goals [9].

With this research, it is hoped that the construction of a hospital can bemademore adaptable
to the mandatory requirements for the provisions of Green Hospital. Value engineering has
been used as a methodology to provide added value and to enhance maximum result for project
development in terms of improvement on quality, technology, and innovation [10].

LCCA is a technical and economic optimization method whose main goal is to identify and
choose the solution that generates the highest income throughout its service life or, in other
words, has the lowest lifecycle cost [11]. The lifecycle cost analysis using the IRR and NPV
approach confirms The Sunda Strait Bridge (SSB) project with additional functions increases
the Internal Rate of Return (IRR) for the whole project by 7.56% that would provide a positive
Net Present Value (NPV) [12].

In this case, the researcher uses the assistance of the SPSS (Statistical Products and Solution
Services) data analysis program. This analysis is used to measure the level of closeness of the
relationship between all independent variables / X (independent) aspects of Lifecycle Cost
Analysis (LCCA) and Value Engineering (VE) in the Green Hospital (GH) Project to the
dependent variable / Y (dependent) Increased Cost Performance.
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2. SPSS data analysis (Statistical Products
and Solution Services)

There are many software solutions to this issue but one of the most famous is spss [13]. the
data analysis process will use a simulation tool, namely spss ver. 21 (statistical products and
solution services) accompanied by interviews and questionnaires, will be found the dominant
things from several variables and their sub-factors that affect the cost performance that the author
wants to examine. these stakeholders should represent the population in the building industry
and consist of academics, consultants, contractors, developers, and officials in government
institutions [14].

2.1. Linear regression analysis

The output from the regression will include, among others, a table providing the mean,
standard deviation and number of repeated measures for all variables in the model (Descriptive
Statistics), the correlations among all variables (Correlations) and the regression coefficients
with the respective 95% confidence intervals (Coefficients and Residual Statistics) [15].

2.1.1. Effect of variable X partially on Y (T-Test)
The regression model is one of the statistical models by which you can examine the strength

and dependence between individual variables [16].
As a basis for making decisions from the T-test by comparing tcount with ttable:
– The variable X1 (Green Hospital) has a positive and significant effect on Y, this is
illustrated by sig. (X1) 0.006 < 0.05, coordinate value ttable = t(a/2; nk − 1) =
t(0.05/2; 69 − 3 − 1) = t(0.025; 65), see table that ttable = 1.997; tcount = 2.869,
tvalue = 2.869 > 1.997, then H0 is rejected and H1 is accepted.

– The variable X2 (Lifecycle Cost) has a positive and significant effect on Y, this is
illustrated by sig. (X2) 0.032 < 0.05, coordinate value ttable = t(a/2; nk − 1) =
t(0.05/2; 69 − 3 − 1) = t(0.025; 65), see table that ttable = 1.997; tcount = 2.193,
tvalue = 2.193 > 1.997, then H0 is rejected and H2 is accepted.

Table 1. T-test

Coefficients

Model
Unstandardized Coefficients Standardized Coefficients t Sig.

B Std. Error Beta

1

(Constant) 5,984 2,741 2,183 0.033
Green Hospital 0.106 0.037 0.276 2,869 0.006
Lifecycle Cost 0.112 0.051 0.232 2,193 0.032

Value
Engineering 0.141 0.035 0.435 4,018 0.000

Dependent Variable: Cost Perform
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– The variable X3 (Value Engineering) has a positive and significant effect on Y, this
is illustrated by sig. (X3) 0.000 < 0.05, coordinate value ttable = t(a/2; nk − 1) =
t(0.05/2; 69 − 3 − 1) = t(0.025; 65), see table that ttable = 1, 997; tcount = 4.018,
tvalue = 4.018 > 1.997, then H0 is rejected and H3 is accepted.

Plug the numeric coefficient from column B into the equation:
Y = 5.984 + 0.106X1 + 0.112X2 + 0.141X3
Y–explained variable, β0, β1, β2, . . . , βk+1 – regression coefficients (structural parameters)

of the equation model in the collection, X1, X2, . . . , Xk+1 – explanatory variables or functions
of explanatory variables, E – random factor [16].

2.1.2. The effect of variable X simultaneously on X (Test F)

Basis for decision making by comparing f table and f count:
– The variables X1, X2, X3 have a positive and significant effect on Y, this is illustrated by
sig. (F) 0.000 < 0.05

– Coordinate value f table = f (k; nk) = t(3; 69 − 3) = t(3; 66)

Table 2. F-Test

ANOVA
Model Sum of Squares d f Mean Square F Sig.

1
Regression 71,527 3 23,842 18,098 .000b
Residual 85,633 65 1,317
Total 157,159 68

a. Dependent Variable: Cost Perform
b. Predictors: (Constant), Value Engineering, Green Hospital, Lifecycle Cost

See the table, that f table = 2.78; fcount = 18, 098
Value fcount = 18.098 > 2.78, then H0 is rejected and Ha is accepted.

2.2. Mean and ranking

Project manager’s 10 core competencies (necessary for their superior performance) com-
prise group capabilities, language proficiency, leveraging diversity, stress tolerance (manage-
ment), flexibility, relationship building, leadership, maintaining order, achievement orientation,
and understanding others [17].

Based on the ranking of research and questionnaires that have been conducted, that every
cost planning, work methods and material specification must be checked again whether it meets
the previous green concept, then the performance by a team led by a project manager who is
competent in realizing the green concept.

Government policies such as tax free, permit relief, etc. Government regulations, such as
not issuing permits if the building does not have a Green concept or is prohibited from standing,
building regulations are not Green concept etc.
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These are all coercion and the government’s strategy so that everything goes towards
building a Green concept, in order to ease the burden on the environment and make the quality
of life better.

Table 3. Mean and rank table

Rank No. Sort Sub Factors Mean Sub Factors
1 2 X1_02 4.68 Competence of project manager
2 6 X1_06 4.67 Policies and regulations
3 14 X2_01 4.48 Initial Cost
4 17 X2_04 4.42 Operational and Maintenance Costs (OM Cost)
5 19 X2_06 4.39 Analysis Period (n)
6 22 X2_09 4.33 Modeling without residual value
7 24 X3_01 4.29 Selection of the right material alternative
8 28 X3_05 4.19 There is a multidisciplinary VE Team
9 32 X3_09 4.17 Input information and communication as well as possible
10 34 X3_11 4.16 Primary function

3. Research result
Applying this Green concept, the writer tries to validate the hypothesis to the hospital

project as the object of research is the construction project of the Hospital, by applying the
Green Hospital concept using the Value Engineering and Lifecycle Cost Analysis (LCCA)
method to achieve cost performance. The building project should thus be considered in terms
of its entire lifecycle. In this relation, the BLCC approach (Building Lifecycle Costs) plays an
important role as it focuses on cost optimization throughout the entire lifecycle [18].

3.1. Value engineering

Value Engineering is an engineering technology theory, the basic idea is the minimum
cost in exchange for the required function (Ren 2010) [19]. Value Engineering is conducted
to produce innovative ideas that potentially could be integrated into the project by using the
Function Analysis System Technique (FAST) diagram [20].

Fig. 1. Highest to lowest percentage of costs with pareto
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So that the FAST diagramwill look like the image below, describing its function and looking
for alternative substitutes (Fig. 2).

Fig. 2. Technical FAST diagram before additional function

The “how-why” logical model is used to identify, classify, develop and select functions that
could create greater value and benefit to the project development [20].

From the FAST diagram, it is obtained several work items can be carried out by the VE
process without reducing functions at a cheaper cost and environmentally friendly.

Table 4. Identification of roof cover finishing job functions

No. Work item Function Analysis

1 Glazing Roof Tile Covering Work
Protect from Weather and Heat
Protect Room Temperature
Aesthetics

Because the roof covering from glazing tile is heavy so that the frame requires a lot, so it
is not by the principle of the green concept, namely saving material, it can be replaced without
reducing all its functions, namely metal tile.

Table 5. Identification of brick wall pairs work functions

No. Work item Function Analysis

2 Pair of red brick walls with a thickness of 1 brick
Room divider
Door & Window Frames
Hangers Accessories
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The basic material of red brick, because in the process it uses wood or husk as fuel, so it is
necessary to find a substitute material that does not leave too much carbon footprint so that it
is more environmentally friendly, namely light brick with a wall thickness of 1/2 (half) brick
because the main function is still being achieved.

The location of the work is in the hospital area which is still operational, the operational
costs of using conventional concrete cause noise, dust, and excess formwork to be replaced with
an alternative floor deck material with one layer wire mesh M10 reinforcement.

Table 6. Identification of floor plate concrete work Functions

No. Work item Function Analysis

3 Second Floor Slab Concrete Work
Load Support
Ceiling Hangers & Installation
Soundproof

The Evaluation Phase is to purify all ideas for VE. The material selection ideas included
in the Green concept are recapitulated and counted to be included in the Value Engineering
requirements. All materials included in the drawing and BOQ are sorted and selected without
exception, that all must be included in the environmentally friendly category. VE analysis results
that can be directly felt by the Project.

Table 7. Recapitulation of value engineering function analysis

Component
Function Cost After VE

Verb Noun Kind (EUR) (EUR)
Roof Cover Protecting Building Primary 19,877.49 17,587.48
Brick Wall Dividing Room Primary 68,186.91 54,112.83

Floor Plate Concrete Supporting Load Primary 76,132.80 60,802.68
Total Amount 164,197.20 132,502.99

Total VE (Cost – After VE) 31,694.21
Project Total Amount 1,211,666.93 1,179,972.72

Savings Percentage Value Engineering Green 2,62%

3.2. Lifecycle cost analysis (LCCA)

The LCC calculation for all scenarios shows that the PBC application has potential in
generating an LCC efficiency of 9.4% compared to the traditional contact ( [21].

The main objective at first hierarchy level that was green hospital buildings that provided
ecology, water-saving, energy-saving, waste reduction and healthy environmental for patient
and staff [22].

In the case study work item section that the researcher carried out, Lifecycle Cost Analysis
(LCCA), there are two items, which are included in theGreen building requirements, namely the
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provision of photovoltaic (PV) solar panel energy and the destruction of B3 waste (Hazardous
and Toxic Materials). Both are mandatory requirements for Green buildings, namely Save
Energy and Waste Reduce, moreover, hospitals produce a lot of standard B3 and infectious
waste that needs to be destroyed immediately.

Deterministic LCCA is the traditional methodology in which the user assigns each input
variable (e.g., service life, analysis period, discount rate, timing and cost of maintenance
activities) a fixed value usually based on historical data and user judgment [23].

In general, the LCC calculation steps are as follows:
– Lifecycle Cost Analysis
– Cost Breakdown Structure (CBS) – LCC Modelling Without Residual Value – Lifecycle
Cost Analysis – Sensitivity Analysis – Efficiency [24].

– Green building is emphasized in the whole lifecycle of the building. It includes building
materials production, planning, design, construction, operation and maintenance and
removal, recycling scrap the whole process, all links can be an efficient use of building
resources, land saving, energy-saving and water saving [25].

– Sustainable development principles in the built environment have encouraged researchers
to focus on more efficient building envelopes [26].

They acknowledge the associated parties (project owner, project planners, designers, and
contractors) in green building construction projects need to intensively plan which aspects
should be closely regarded in the pre-project planning process [27].

LCCA has a unique opportunity to connect initial cost and ownership cost to optimize total
cost. This will allow an owner/manager to make an informed decision about the facility [28].

3.2.1. The utilization of the roof sheath area

The roof covering area of the project under review 2.306,9 m2. From the fast diagram
(Fig. 3) it is considered to install solar panels. With the existing modules, from the total area
of the roof sheath, photovoltaic area of 1,156.30 m2 or 50.12% of the total roof area can be
installed.

The main function of the roof is to protect the building from weather and heat, an additional
function by utilizing the area of the roof and its construction, we can place solar panels as
a renewable energy source that does not leave a carbon footprint, is environmentally friendly
and saves energy costs to the hospital. Implementation of on-site photovoltaic (PV) systems
provides the highest reduction potential for both operational and total lifecycle GHG emissions,
with potential reductions of 92% to 100% and 48% to 66%, respectively [29].

The available roof area will be covered with solar panels. The closing process depends
on the size of the existing panel modules. By knowing the size of the solar panel module
and adapting it to the model and roof area, the number of solar panels will be optimal. The
application of photovoltaic systems to buildings requires in-depth analyses to make this energy
option perform well in terms of its energy efficiency, economic issues, spatial effects, as well
as the esthetic values of buildings, their components, and even the plot layout [30].

The energy pay-back time for a multicolored PV façade is 8.1 years, which decreases by
35% to 5.3 years when replacing the glass rain cladding in an existing façade, leaving 25 years
for surplus electricity generation [31].



VALUE ENGINEERING AND LIFECYCLE COST ANALYSIS TO IMPROVE COST . . . 505

Fig. 3. Technical FAST diagram after additional function

Solar energy modeling is increasingly popular, important, and of economic significance in
solving the energy crisis for big cities. Implementing a photovoltaic system (PV) in urban areas
is one of the best options to solve the power crisis over the expansion of urban and the growth
of population [32].

3.2.2. Analysis of the resulting output of solar panels

General data below is a table of the average monthly solar radiation for regions in Indonesia
taken from the Meteorology and Geophysics Agency of the Climatology Station.

Table 8. Average sun insolation per month (kW · h/m2/day)

Month
Year

Average Shine Sun insulation
2014 2017 2018
(%) (%) (%) (%) (hours/day) (hour/day)

January 27 42 46 38.33 8 3.07
February 31 54 74 53.00 8 4.24
March 52 67 65 61.33 8 4.91
April 51 69 76 65.33 8 5.23
May 85 73 76 78.00 8 6.24
June 64 68 76 69.33 8 5,55
July 46 73 80 66.33 8 5.31

August 66 68 72 68.67 8 5.49
September 71 72 72 71.67 8 5.73
October 71 69 63 67.67 8 5.41
November 49 54 49 50.67 8 4.05
December 31 57 49 45.67 8 3.65
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Based on BMKG data from three different years, the duration of sunshine in one day is
estimated to be 8 hours. So that the amount of solar insolation can be calculated by multiplying
the percentage of irradiation by the length of sunshine. From the table above, it can be seen that
the insolation of the sun varies every month.

The lowest solar insolation is 3.07 (hours/day).
The output power generated from these solar panels can be calculated based on the specifi-

cations of the solar panels used, and also by using the equation: PG = AG · S · t · η

3.2.3. Solar panel selection

By considering that the roof area can be optimized, 2 types of solar panel modules were
selected in this case study, namely:

Solar Panel Specifications CPS SP 100WP 18V Polycrystalline:
Peak power (Pmax) 100 W
Efficiency module 17.50%
Dimensions 1000 × 670 × 30 mm
Glass type High transmits, Low iron, 3.2 mm
Frame Aluminium alloy
Irradiance 1000 W/m2, Module temperature 250◦C, AM = 1.5

Solar Panel Specifications CPS SP 50WP 18V Polycrystalline:
Peak power (Pmax) 50 W
Efficiency module 17.50%
Dimensions 540 × 670 × 30 mm
Glass type High transmits, Low iron, 3.2 mm
Frame Aluminium alloy
STC: Irradiance 1000 W/m2, Module temperature 250◦C, AM = 1.5

Table 9. Area and weight of solar panels

No. Type /Type
Specification

Dimensions
Panel Area (m2)

P (m) L (m) T (m) Weight (Kg)

A SP100-18P model 1.00 0.67 0.03 7,2 0.67

B SP50-18P model 0.54 0.67 0.03 3.8 0.36
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Table 10. Solar panel prices and installation costs

No. Type/Type Max PV Power
(W)

1 Watt Peak
(EUR)

Price of 1 PV
Panel (EUR)

1 Set of PV Mounting
(EUR)

A SP100-18P model 100 0.79 78.84 53.46
B SP50-18P model 50 0.79 39.44 35.05

Calculating solar panel power output:
PG = AG · S · t · η

Information:
AG – area of the solar panel,
S – average solar insolation,
t – duration of sun exposure,
η – efficiency of solar panels.

CPS Model SP100-18P Mono & Polycrystalline (or equivalent)
PG = 0.67 m2 × 3.07 (hours/day) × (kW/m2) × 0.175PG = 0.360 (kW/day)
CPS Model SP50-18P Mono & Polycrystalline (or equivalent)
PG = 0.36 m2 × 3.07 hours/day) × (kW/m2) × 0.175PG = 0.194 (kW/day)

Table 11. Total solar panel capacity

No. Type/Type PV Power Output
(kW/day)

Total PV
(Set)

Total PV Capacity
(kW)

A SP100-18P model 0.360 1,501 540.19
B SP50-18P model 0.194 417 81.03

Table 12. Initial costs of solar panels

No. Type/Type Number
(Modules)

Unit Price Incl.
Install (EUR)

Total price
(EUR)

A SP100-18P model 1,501 132,33 198,585.40
B SP50-18P model 417 74,49 31,051.80

Initial fee amount 229,637.20

3.2.4. Investment calculate

Calculate the investment price in the 8 (eight) year of operation using [24]:
F = P × (1 + i)n,
F – future sum of money,
P – present sum of money,
i – interest rate,
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n – number of interest periods.
Source: Engineering Economic Analysis book page 51
If the initial investment price P = EUR 229,637.20; i = 10%; n = 8 years
F = EUR 229, 637.20 × (1 + 0.1)8 = EUR 492,247.73
Initial costs = EUR 492, 247.73/(12 × 8) months= EUR 5,127.28 /month

Table 13. Investment value of solar panels

Investment Costs EUR 229,637.20
Depreciation 8 years
Unit Cost/month EUR 5,127.28
Operational Cost

A

Electricity cost
Cost per kWh EUR 0.04
Total Consumption / day (KWH) 0
Total Electricity Cost / day 0
Total Electricity Cost / month 0

B

Operator Fee
No. Operator 2 persons
Salary / month EUR 248.30
Total salary/month EUR 496.59

C
Maintenance / Consumable Costs
Maintenance costs EUR 4,592.74
Maintenance costs / month EUR 4,592.74

D

Periodic Test
Test
per year
Cost per month 0
Total Operating Costs/month (A + B + C + D) EUR 5,089.34
Total Cost per Month (+ Depreciation) EUR 10,216.92
Total costs up to 8 years EUR 980,823.94

Payback for the Solar Power Plant Installation:
Electricity consumption / day (kW · h) 8,000
Cost / kW · h EUR 0.04; Cost / day EUR 282.77
The total cost of electricity usage per month EUR 8,482.95
Savings per year EUR 101,795.44
Payback Period = Amount of Investment / Savings per year
Payback Period = EUR 980,823.94 / EUR 8,482.95
Payback Period = 9.64 years ≈ 9 years 7 months
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4. Conclusions
Based on research from the BOQ, technical specifications, and plan drawings, in the Green

material selection process and the LCC process, the following conclusions are obtained:
– Replacement of conventional materials to green with Value Engineering analysis turns
out to be able to save costs that can be felt directly by the Project, namely 2.62% or EUR
31,694.21

– The payback for the procurement of this solar power plant takes time = 9,64 Years ≈
9 Years 7 Months for Break Event Point (BEP). Without calculating the residual value
(residual value), that investment as an addition to the function of this Solar Power Plant
can be environmentally friendly and profitable in terms of investment.

– The novelty of this research is the selection materials and the green concept of working
methods is still cost efficient and the installation of Photovoltaics (PV) on the roof of
Hospital reaches a payback period which is feasible for new investment.

– Based on the results of the analysis, the hypothesis is that the increase in cost performance
using value engineering methods and lifecycle costs in green hospital projects can be
realized, environmentally friendly, and more profitable in the future.
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