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Modeling labor productivity in high-rise building
construction projects using neural networks
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Abstract: Labor productivity in building construction has long been a focused research topic due to
the high contribution of labor cost in the building total costs. This study, among a few studies that
used scaled data that were collected directly from measuring equipment and onsite activities, utilized
neural networks to model the productivity of two main construction tasks and in uencing factors. The
neural networks show their ability to predict the behaviors of labor productivity of the formwork and
rebar tasks in a test case of a high-rise building. A multilayer perceptron that had two layers and used
sigmoid as its activation function provided the best e ectiveness in predicting the relations among data.
Among eleven independent factors, weather (e.g., temperature, precipitation, sun) generally played the
most important role while crew factors were distributed in the mid of the ranking and the site factor
(working oor height) played a mild role. This study con rms the robustness of neural networks in
productivity research problems and the importance of working environments to labor productivity
in building construction. Managerial implications, including careful environmental factors and crew
structure deliberation, evolved from the study when labor productivity improvement is considered.
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1. Introduction

Buildings are special products of the construction industry that are materials and
resources (i.e., labor and machine) heavily consuming. Labor cost plays a key component
in the total cost of a building, implying that construction is one of the most arduous
industries in the economy [1, 2].

As a popular trend, more machines, even robotics, and arti cial intelligence are grad-
ually replacing the direct involvement of humans in the process of creating products.
However, the nature of the construction industry slows down this replacement process.
Therefore, at least in a near future, the proportion of direct labor in total construction costs
will still be signi cant [3,4]. Direct labor productivity will still be a critical success factor
to building construction projects [2,5].

To increase labor productivity, practitioners must understand its nature (e.g., impact
factors) to make appropriate management decisions. Many scholars have focused on build-
ing models of independent variables and labor productivity. These independent variables
have usually been selected from environmental, site, and management characteristics. Pop-
ular research methods include qualitative, inferential statistics, regression, and machine
learning algorithms [6]. However, the topics still require much attention for the expectation
of a better understanding of how labor productivity can be best enhanced.

This paper is a study that considered a few measurable variables (i.e., the weather,
building characteristics, and crew structure) and how they a ect labor productivity of two
in the most important labor tasks: the formwork and rebar works. The weather variables
were collected from a weather station near the site through a public request, while the other
groups of variables were recorded onsite. The analysis method of the study was neural
networks a robust method to model many problems such as prediction in management
because they relax many assumptions and can progressively learn by themselves.

After the introduction is the literature review, in which previous studies about con-
struction labor productivity and independent factors, as well as analysis methods utilized.
Next, fundamentals of neural networks are brie y introduced to explain how neural net-
works work and why neural networks are suitable for both linear and nonlinear problems.
The methodology expresses the ow of research and present how data are collected from
a high-rise building in seven months and are analyzed. Results and discussion follow
with insights obtained from the study. Finally, the conclusion section summarizes the
research.

2. Literature review

As discussed, labor productivity in construction is critical to the success of a con-
struction project. Increase labor productivity has been a focused topic in the literature [6]
Practitioners must understand the structure of the work and factors that impact the process
of these works. Unfortunately, these factors vary from construction task to task. Therefore,
many studies focused on a few tasks, using di erent methods, and generating mixed results.



MODELING LABOR PRODUCTIVITY IN HIGH-RISE BUILDING CONSTRUCTION.. .. 677

Among many craft works, most popular labor tasks are formwork [1,7], masonry [8], steel
work (or rebar) [9, 10], pipe installation [11]. Methods of data analysis used have ranged
from inferential statistical, linear regression, analytic hierarchy process (AHP), and neural

networks. Table 1 synthesizes selected literature on the topic.

Table 1. Synthesis of related construction labor productivity modeling studies

data

Construction task and | Method of data
Study . - Independent factor
type of input data analysis
equipment characteristics; worker
formwork, rebar, L
Jang et al. ) . . characteristics; work method; work
concrete; qualitative | regression, AHP . T
(2011) [1] di culty; design; management
date -
characteristics
Kazaz et al. craft work; inferential organizational; economical,
(2016) [2] qualitative data statistics socio-psychological; physical factors
Forsythe gs\:]:rrkasl_col;];lt irtl;fit\llzn inferential environmental; site; management;
(2018) [3] 4 statistics design factors

Shahtaheri et
al. (2015) [5]

general construction
works; qualitative
data

neural network

project; site; weather; site; working
condition; ground condition factors

El-Gohary et
al.
(2017) [12]

formwork, rebar;
qualitative data

neural network

labor characteristics; weather; crew
and management; project; working
time; work di culties

Golnaraghi et
al. (2019) [7]

formwork; qualitative
data

neural network

weather; labor; work type; oor level,
work method

(2011) [13]

quantitative data

Juszczyk rebar qualitative data | neural network weather; working time; structures;
(2020) [9] a work type; crew size and management
Umit Dikmen . .
formwork; work quantity; crew size;
and Sonmez neural network

management; height of work

Heravi and
Eslamdoost
(2015) [14]

foundation
installation;
qualitative data

neural network

crew and management; site; labor;
schedule compression; change order;
materials, tools and equipment
de ciency; unfavorable external
condition

Luetal.
(2000) [15],
Abourizk et

al.
(2001) [16]

pipe installation;
qualitative data

neural network

general project characteristics; site
characteristics; labor characteristics
(crew size. . .); equipment; di culty;
general activity; activity quantities;

activity design; activity di culty

Continued on next page
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Table 1 Continued from previous page
nstruction task an Method of
Study Const uct_o task and ethod o_data Independent factor
type of input data analysis
Song and steel drafting and project; contract; structure; crew;
Abourizk fabrication; neural network organization; overtime; complexity;

(2008) [10]

qualitative data

subcontract

Ezeldin and
Sharara

formwork, steel,
concrete pouring;

neural network

work quantity; crew size;
management; labor skills;
complexity; temperature; work type;

(2006) [17] qualitative data

overtime; materials

fuzzy subtractive

MOS;:;:"and formwork; qualitative clustering, weather; crew; height of work; work
and quantitative data | regression, neural type; work method
(2012) [18]
network
partitions, wiring inferential
Ja-kowski et plasters, screeds, Stat'St'(f\s‘ task duration; bu er time; deadline
al. [19] ainting. and  oorin scheduling
P 9 9 techniques

From literature, factors that a ect labor productivity are recorded and include a few
main groups: work nature (e.g., quantity, di culty, type, method), worker capability (e.g.,
labor skills, crew size, crew structure), equipment, project characteristics (e.g., location),
site characteristics (e.g., position, complexity), management (e.g., design, overtime), and
environment (e.g., weather including temperature, wind, precipitation, humidity). Another
observation is that most studies considered input as qualitative data, for instance subjective
assessments from questionnaires.

Since it is impossible for all independent factors to be considered in any one study,
this study includes collectible independent factors such as weather, crew structure, and
working oor level, which will be detailed in the Methodology section. Future studies may
add more independent factors to the input data and may or may not improve the model
explanation.

Regarding data analysis method, regressions have been used commonly in engineering
and management problems because the methods are intuitive and easy to interpret [20].
However, the use of regressions requires assumptions, whose violation can lead to mis-
leading results [21, 22]. For example, the relations between independent and dependent
data must be determined to be linear or nonlinear. In this study, while many indepen-
dent variables seem to have a linear relation with dependent variables, temperature-
productivity may follow a nonlinear relation. Speci cally, there is an optimal range of
temperature in which workers feel most comfortable, but in higher or lower range comfort
reduces. Another assumption is the relatively linear behavior among independent vari-
ables [21]. But a reasonable argument would be temperature, sun, and radiation have some
correlation.
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These improprieties of regressions, if any, can be solved by the application of neural
networks, which resides in arti cial intelligent domain. Neural networks usually do not
require strict assumptions such as linear/nonlinear and relatively independent relations.
Neural network fundamentals are brie y presented in the next section.

3. Neural networks

Arti cial neural networks, or neural networks, derived from the idea of mimicking the
perception process of the human brain, though this process is highly complex and hard
to be modelized. The research by McCulloch and Pitts [23] has intrigued the develop-
ment of the technique class for a long time. Neural networks have useful capabilities to
solve a lot of types of problems such as being nonlinear (hence can solve nonlinear prob-
lems, which are inappropriate for linear regressions), representing input-output mapping

good for both supervised and unsupervised learnings, adaptability (i.e., being versatile
various classes of problems), and self-reinforcement, which means their robustness can
be improved if the data are richer. Neural networks are suitable for many problems, in-
cluding prediction, classi cation, and control [24] In construction management, neural
networks have been used in diversi ed research including cost [25 27] productivity (e.g.,
El-Gohary et al. 2017), project management e ectiveness (e.g., Apanavifiene and Juodis
2003), risk analysis and safety [29 31].

A neural network is a system of parallel processors made up of simple neurons atypical
neuron is depicted in Fig. 1  that can store information and learn more knowledge through
learning processes [32].

7
Activation
X, function
Input Output
signals] o() Vi
Summing
junction
L X,
Synaptic
weights

Fig. 1. The structure of a neuron [24]

Each input signal has its own synaptic weight when all signals and a bias input (1.”
will be summed into neuron :. The result then serves as the input of an activation function,
whose range is limited (e.g.,, 0 to 1, 1 to 1) depending on the selected type of the
function. An activation function, sometimes called a squashing function, limits the output
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of a function to some nite value. In the run of a neural network, the type of activation
function is selected based on the type and the requirement of the problem. Two of the most
used activation functions are sigmoid (Fig. 2) and tansig (Fig. 3).

1.2

Fig. 2. Sigmoid graph with some di erent 0 values
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e —e
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S (u) = tansig, (u) = = 2log sig,, () -1

e +e

-1:5

Fig. 3. Hyperbolic tangent graph with 0 = 1

A sigmoid function (log sig), whose range is [0;1], follows Formula (3.1):

o 1
(31) log sig ,D” = T2

A tansig function (hyperbolic tangent), whose range is » 1; 1., follows Formula (3.2):

_ 0D 4 OD _
(3.2) 5 ,D” =tansigg ,,D” = 005 4 00 =2logsig,y D7 1

There are also other activation functions such as threshold function, purelin (pure
linear function), and RELU (recti ed linear unit). Each type works better in some classes
of problems [33].

Most neural networks can be categorized into one of two groups: feed-forward and
recurrent neural networks [34]. In the former one, the progression of calculation is forward
only, while in the latter one, calculations happen in both directions to seek for best network
structure and other parameters. A member of the feed-forward class, multilayer perceptron
(MLP) is the most common and versatile neural network [35, 36]. In an MLP, there can
be one hidden layer, two hidden layers, or many hidden layers. Fig. 4 and Fig. 5 depict
a one-hidden-layer and a two-hidden-layer neural network examples.
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Fig. 4. One-hidden-layer neural network
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Fig. 5. Two-hidden-layer neural network

How a neural network learns
In the learning process of a supervised learning, outputs from a network are compared
with actual observations. After a loss function is chosen, di erentalgorithms can be applied
to reach the loss function’s minimum [37]. Two common examples of loss functions are
sum of squares and mean of squared errors. Sum of squares (SSE) measures half the sum of
the squared di erence between the computed outputs and the actual output and is desired
to be minimum (Formula 3.1):
17 n2 -
(3.3) SSE==- ,Hg 3" ¥ min
2
8=1
Whereas, mean square error (MSE) measures the average of squares of di erence
(Formula 3.4):
17 - .
(3.4) MSE=Z  ,H 3" ¥ min
=1
Popular learning algorithms are Gradient Descent [38], Levenberg Marquardt [39,40],
Conjugate Gradient [41], Quasi Newton and Newton’s method [42]. These algorithms



682 D.A.NGUYEN, D.Q. TRAN, T.N. NGUYEN, H.H. TRAN

are related to deriving the loss functions. The selection of these algorithms is usually
a trial-and-error process, depending on the calculation goals of the users.

There are parameters that will not change during a calculation round of a neural net-
work, such as number of hidden layers, activation function, synaptic change frequency
(batch, mini-batch, or stochastic/online learning) [24]. These parameters are called hyper-
parameters [43, 44]. Users must manually set these hyperparameters and will observe
the results to see if these hyperparameters yield desired results (e.g., errors, cost of
computation).

4. Methodology

After a literature review, factors, or independent variables, that impact labor pro-
ductivity, were synthesized. The authors analyzed data in discussions with project man-
ager and foremen to gure out which data could be reliable. Fortunately, at the time of
this study, the contractor was conducting research on construction processes and pro-
ductivity so that it could establish its norms to improve its performance and reduce
construction costs. Therefore, four engineers were designated with the task to work on
a full-time basis. The engineers would cooperate with foremen and workers to collect
input data, including crew gang size, gender structure of crew, and output data, in-
cluding productivity of formwork and rebar tasks. Output data, or dependent variables,
were measured by daily task plans, task status reports, shop drawings, material con-
sumption tables, and other site reports. Other validation methods included footage from
portable cameras and security cameras. These methods helped identify outliers in data,
for instance, in cases of work stops by change order, tower crane maintenance, adverse
weather that stopped construction completely, or work accidents. Desighated engineers,
foremen, and research participants discussed the data to keep or discard from further
analysis.

Regarding weather data collection, the sources were provided after a public request.
The weather observation station was 0.5km away from the construction site; therefore,
observed data were assumed to represent those at the construction site. The data included
seven factors: temperature (Celsius degree), moisture (percent), wind (m/s), sun (sunny
time/hour), rain (mm), radiation (mJ/m2h), atmospheric pressure (mb). After a screening,
atmospheric pressure was discarded since its range was small, leading to trivial e ect on
productivity.

After all data were recorded, there was a screening phase to discard outliers. The
designated engineers, the foremen, and the research participants discussed the data reports
for their reliability.

In the analysis phase, neural networks were used while hyperparameters and parameters
were adjusted during the analyses. These hyperparameters and parameters, along with the
models’ performance, were recorded. Finally, the models that had highest performance
were analyzed in detail, while sensitivity analysis was conducted. SPSS version 26.0 [45]
was used in this study for the neural network modelling.
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5. Research results and discussion

The selected case was a 35- oor building with its typical oor area of 1,950 m?. In the
construction of a high-rise building, the duration was so long as to generate adequate data
for machine learning approach. Indeed, both formwork and rebar jobs must be outdoor for
clear observations. Plastic coated plywood formwork was used by the main contractor. Both
formwork and rebar were fabricated on the ground and on the working oors. A tower crane
was utilized to deliver materials to stock on the oors and sometimes to help assemble
heavy components. All data were recorded in seven months, from the months of January
to July. In the area, the weather in January, February, and the rst half of March are usually
cold,; it gets hotter and more humid in the rest of the period. Table 2 depicts the descriptive
statistics of the independent and dependent variables.

Table 2. Description of independent and dependent variables

Variable Range | Minimum | Maximum | Mean | Std. Deviation
X1 temperature ( C) 29.6 113 40.9 27.32 6.28
X2  moisture (%) 70.0 30.0 100.0 72.06 15.96
X3 wind (m/s) 5.0 0.0 5.0 2.01 1.02
X4 sun (time/hour) 1.0 0.0 1.0 0.38 0.44
X5 rain (mm) 35.8 0.0 35.8 0.12 1.52
X6 radiation (10 2mj/m2h) 512.0 0.0 512.0 |261.34 97.96
X7 working oor height (m) 85.8 16.5 102.3 58.69 2453
X8 formwork gang size 57 43 100 70.36 9.24
X9 rebar gang size 41 28 69 50.18 6.05
X10 formwork gender (male ratio) 0.66 0.34 1.0 0.79 0.14
X11 rebar gender (male ratio) 0.74 0.26 1.0 0.75 0.15

— >

Y1 fr?(::nv‘;?irzkegrt‘;dﬁ:]v';ﬁ;m 28 | 38 6.6 | 5.38 0.46
ano:f::lrifggc:gcgzgy d(:f) 379 | 728 | 1107 |91.43 7.61

Pearson correlation matrix among variables show some correlation in the weather group
(e.g., sun-radiation, wind-rain), but not cross groups of weather-building-crew.

Data screening is necessary before results are analyzed to realize abnormal behaviors
and to provide insights to interpret any models. Scatter distributions of each independent
variable and dependent variables are plotted in Fig. 6 and Fig. 7.

Except for X5 Y3 and X5 Y, (rain-productivity), data are scattered in a dense cluster
in each plot. This promises the continuity of the prediction models. However, data appear
in nonlinear shapes: most obviously in pairs of X3 Y1, X4 Y1, X7 Y1, X10 Y1, X3 Y2,
X11 Y. This observation ruled out the appropriateness of multiple linear regression, while
neural networks can deal with these behaviors. Therefore, the data screening con rmed the



684 D.A.NGUYEN, D.Q. TRAN, T.N. NGUYEN, H.H. TRAN

Fig. 7. Scatter plot of rebar productivity with each independent variable

hypothesis in the introduction section of this paper: neural networks are more appropriate
than linear regression in this research.

Multiple settings of neural networks were calculated while their results were recorded
and compared. Table 3 shows selected outputs from four settings.

Table 3. Results of selected settings of neural networks

Characteristics NN1 NN2 NN3 NN4
Hidden | Number of Hidden Layers 1 1 2 2
Layer(s) Activation Function Hyperbolic Sigmoid Hyperbolic Sigmoid
tangent tangent
Output Activation Function Hyperbolic Sigmoid Hyperbolic Sigmoid
Layer tangent tangent
Sum of Squares Error 27.757 6.743 29.12 6.657
Training Ave. Overall Relative Error 0.138 0.143 0.138 0.139
Relative Error for | Y1 0.143 0.15 0.148 0.145
Scale Dependents | Y2 0.135 0.138 0.132 0.135
Sum of Squares Error 7.025 1.912 7.185 1.664
Testing Ave. Overall Relative Error 0.127 0.143 0.14 0.13
Relative Error for | Y1 0.142 0.153 0.137 0.13
Scale Dependents | Y2 0.118 0.137 0.142 0.129
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e SyNAptic weight < 0
e SyNAPtic weight > 0

Fig. 8. Selected neural network for the construction labor productivity

Sum of squares error represents the precision of neural networks, and its minimum is
sought by the model during training. The average overall error is the ratio of the SSE of
Y1 and Y2 to the SSE for the null model (the mean values of Y1 and Y2 are used as the
predicted values). The average overall relative error and relative errors are stable across the
training and testing samples, inferring the con dence that the model is not overtrained, and
that future will be close to this calculation. The network that had two hidden layers and that
used sigmoid as activation function performed best and was selected for further analysis.

This neural network has two hidden layers, eight units in the rst hidden layer, and six
units in the second hidden layer (Fig. 8).

Figure 9 plots both predicted and actual values of formwork productivity. The trend
should be close to a 45-degree line for a good prediction of the model. The plot does not
show any outliers and the trend line shows a quite good convergence to the diagonal line.
The data are not divided into di erent clusters but are continuous in one cloud. Maximum
predicted-actual values were 6 6.5 m?/man day, while minimum pairs of values were
4.2 3.8 m?/man day. The model shows a reasonably good prediction ability.
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Fig. 9. Comparison chart between predicted and actual formwork productivity (Y1)

Residual errors of formwork productivity prediction are shown in Fig. 10. Residual
errors were placed roughly like a normal distribution. The highest deviations were from
two ends of the prediction range. On the lower end, the largest values were negative,
meaning the observed were lower than predicted values. As recorded, construction tasks
were abruptly stopped for some reasons that were not included as the models’ inputs.

Residual

45 5.5 6.0

Is’ﬁedicted Y1
Fig. 10. Residual error chart of formwork productivity

Figure 11 plots both predicted and actual values of rebar productivity. Like formwork
productivity, the rebar plot shows a quite good convergence to the diagonal line. The data
points stay more densely in the two ends. This can be seen more clearly in Fig. 12  residual
error chart. The model is dense around a linear trend and shows almost no outliers, inferring
a good prediction ability.

As the residual errors of formwork, these of rebar roughly follow a normal distribution.
The larger the values predicted, the more residual errors are.
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Fig. 11. Comparison chart between predicted and actual rebar productivity

Fig. 12. Residual error chart of rebar productivity

5.1. Sensitivity analysis

In the neural network model, a sensitivity analysis was conducted to determine the
importance of independent variables [46]. Sensitivity analysis evaluates the e ect on model
outputs by each independent variable while keeping all other input variables at their base-
case values [47]. The outcome of this analysis presents how much each independent variable
a ect the model outputs (in this case, Y1 and Y2) or can be regarded as the importance
of independent variables. Figure 13 depicts importance and normalized importance of
independent variables. Normalized importance means that all other weights are scaled so
that the most important variable becomes 100 percent.

Temperature is shown to be the most important variable thata ects formwork and rebar
productivity. During the recorded time of the construction, temperature ranged from 11.3
to 40.9 C, averaging 27.32 C. As recorded, construction tasks were minimized in hottest
days: most workers perform their jobs on the ground, but not on the oors. Rain is the
next most important variable (0 mm/h  no rain to 35.8 mm/h  the heaviest hourly rain
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Fig. 13. Importance of independent variables to dependent variables

recorded in the year in the city). In reality, there is a threshold that if the rain magnitude
surpasses it, all construction activities must stop. The next variable, also a weather variable,
is sun  measured by sunny time/hour. It is noteworthy that sun is highly correlated with
temperature: in the area, whenever there is sun, the temperature tends to be high; however,
if there is no sun, it does not mean that it is always comfortable for the workers.

Next weather variables are wind (5° ”, moisture (9° ”, and radiation (11° ”. Just like
rain, if the wind is fast, then the construction tasks must stop. As observed, labor tasks,
especially formwork was highly a ected by wind. Moisture does not seem to impact
productivity that much if compared to other weather factors. Vietnam is a tropical country
and the moisture in the Northern is mostly high, except in short intervals in the year.
Therefore, the workers are familiar with the conditions. The last ranked factor was the
radiation by the sun. Workers who are exposed to high ultraviolet light might have skin
burnt and corneal abrasions. However, workers were aware of this and covered themselves
well from direct sunlight. This explains lowest impact of radiation on the productivity.

Interestingly, the variables in the crew group (i.e., gender structure and gang size of
crew) has their importance distributed in the mid of the ranking. Gender of formwork crew
(4° " and gender of rebar crew (6° " were placed a little higher than those of rebar gang size
(7° " and formwork gang size (10° ”. The male ratios of formwork crew and rebar crew
averaged 0.79 and 0.75 respectively. Construction tasks are heavy works and require good
builds of bodies. Both formwork and rebar require workers to lift heavy objects at times.
Being usually taller, male workers can raise objects higher, sometimes without the need of
using sca olds. Female workers, as observed, worked mostly with assembling forms and
tying steel wire to secure bars. However, the details of gang size gender to productivity
were not studied in this research. Both formwork and rebar tasks are space consuming,
meaning if the area is too crowded, productivity will be negatively in uenced. With the

oor area approximates 1,950 m?, the mean gang size was 70.36 and 50.18 for rebar and
formwork respectively. However, on the most crowded days, the size reached 100 and 69 for
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each task. The data were captured through the contractor’s daily registration and foremen’s
reports, so the numbers included both workers on the ground, working in the shops, and
on the oors.
The only independent variable related to the building was the height of the working
oor. This variable ranged from 16.5m (5°  oor) to 102m (318 oor). Many reasons can
a ect construction productivity so that height of working oor was only ranked 8° in the
importance ranking. For instance, parts of formwork and rebar were lifted by tower crane
from the ground to the working oor. The cycle of the delivery therefore varied signi cantly.
Moreover, wind speed was faster at higher oors, and wind impacted productivity, as
analyzed.

6. Conclusions

In this study, a prediction model was established with the consideration of 11 indepen-
dent variables included in 3 groups, i.e., work environment (weather), crew, and site and
the relation with formwork and rebar productivity as dependent variables. This is one of
a few studies in which all of independent and dependent variable data are of scaled and
directly measured but not interval or categorical.

Datawere collected ina 35- oor high-rise building in seven months during the structural
construction phase. Speci cally, weather data were obtained from reports of a national
weather station closed to the project site. Other independent data were collected onsite
through site observation and reports. Dependent data  productivity — were measured
directly or indirectly by daily work plans, observations, hourly and daily reports by foremen
and engineers, shop drawings, and material consumption table. Furthermore, footage from
security cameras were used to discard outliers such as in case of special events, work
incidents, or rainy days.

Neural networks were used for the prediction model and showed their e ectiveness.
The best built model was a two-layer MLP that used sigmoid as its activation function.
This model generates good results with acceptable errors. Regarding the contribution of
independent variables to the productivity of the formwork and rebar tasks, weather (e.g.,
temperature, precipitation, sun) generally played the most important roles while crew factors
were distributed in the mid of the ranking and the working oor height played a mild role.

Neural networks, whose performance was observed in this study, con rmed the out-
comes of previous studies, that these are appropriate and that these outperform regression
in the modeling problems of construction labor productivity.

Due to the design of the study, the authors skipped many independent variables (e.g.,
other project, site, work characteristics) other than eleven variables included, though their
contribution to labor productivity are certain. Moreover, data were collected from only
one project in a period. However, the built neural networks could signi cantly explain
dependent factors. Future studies can repeat with the same research design but with more
independent factors, longer observation time, more projects, and more contractors. . . and
enhance the body of knowledge about construction labor productivity, hence construction
labor productivity itself.
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